
STATUS OF DISTRICT DESIGN PROJECTS 
Project Participating Jurisdiction(s) Status 
Pinehurst & Academy Park Tribs Denver Complete 
Plaster Reservoir Detention Broomfield Complete 
Parker/Jewell Outfall Arapahoe County Complete 
Sand Creek Stapleton to Toll Gate Aurora Complete 
Sulpher Gulch Parker Complete 
McKay Outfall Adams County 95% Complete 
South Trib. Slaughterhouse Gulch Littleton 95% Complete 
Lakewood Gulch at Tennyson Denver 95% Complete 
Little Willow Creek Douglas County 90% Complete 
Parker/Mexico Outfall Arapahoe County 75% Complete 
South Lakewood Gulch Lakewood 75% Complete 
Kalcevic Reservoir Adams County 50% Complete 
Lena Gulch @ Mountain Side Jefferson County 50% Complete 
Irondale 80th Ave. Outfall Adams County 50% Complete 
Piney Creek Arapahoe County, Centennial 50% Complete 
Lena Gulch Golden 50% Complete 
Arvada Channel Arvada 30% Complete 
Upper Big Dry Creek Highlands Ranch 30% Complete 
Lena Gulch Jefferson County 25% Complete 
Lake Erie Tributary 1 Adams County, Thornton 20% Complete 
Utah Junction Outfall Adams County 10% Complete 
Hoffman Drainageway Adams County 10% Complete 
Piney Creek Aurora   5% Complete 

 
STATUS OF DISTRICT CONSTRUCTION PROJECTS 

Project Jurisdiction(s) Cost Status 
Bear Creek Maintenance Access Morrison $817,300 Complete 
Leyden Dam Arvada 1,604,000 Complete 
Little Dry Creek RR Culverts Adams County 3,200,000 Complete 
Niver Trib. M Outfall Federal Heights 172,000 Complete 
Marcy Gulch Highlands Ranch 1,800,000 Complete 
Lemon Gulch Douglas County 815,000 Complete 
Dad Clark Gulch Highlands Ranch 523,000 Complete 
Wonderland Creek Boulder 575,000 Complete 
Indiana St. Outfall Lakewood 950,000 Complete 
Virginia Village Phase II Denver 1,296,000 Complete 
13th & Ulster Outfall Denver 673,000 Complete 
Drainageway G Jefferson County 1,285,000 Complete 
Little Dry Creek at City Ditch Englewood, Cherry Hills 89,600 Complete 
Massey Draw North Trib. Jefferson County 521,000 Complete 
Sanderson Gulch Lakewood 400,000 Complete 
Swansea Outfall Denver 446,000 Complete 
University/Mexico Outfall Denver 648,000 Complete 
Virginia Village Phase III Denver 860,000 Complete 
West Evans Outfall Denver 661,000 Complete 
Bayaud & Hooker Outfall Denver 851,000 Complete 
Erie Drainage Erie 248,000 Complete 
Cottonwood Creek ArapCo, Greenwood 1,360,200 95% Complete 
Brookridge/Grant Outfall Arapahoe County 996,000 95% Complete 
Drainageway 4 Lafayette 400,000 95% Complete 
Kenneys Run West Fork Golden 2,293,000 95% Complete 
Pinehurst Tributary Denver, Jefferson Co. 769,000 95% Complete 
Baldwin Gulch Douglas County 1,017,000 90% Complete 
Goose Creek Boulder 3,480,000 75% Complete 
Park Hill Outfall Denver 1,849,000 50% Complete 
Happy Canyon Creek Douglas County 301,000 25% Complete 
Plaster Reservoir Broomfield 475,000 20% Complete 
Clear Creek at Washington St. Golden 3,322,000 15% Complete 

Design and Construction Program Notes 
By  
David W. Lloyd, P.E., Chief, Design and Construction Program 
 
In this past year the District’s Design 
and Construction Program committed 
over $9.1 million to design and 
construction projects throughout the 
Denver Metropolitan area.  Our work 
load continues to be in the area of 80 to 
90 projects that are either in the design 
process, obtaining lands and easements, 
or under construction. 
 
Notable projects this past year included 
construction of improvements to the 
Pinehurst Tributary to Bear Creek.  This 
project, located almost entirely on 
Colorado Academy, a private school 
located in Jefferson County, consisted 
of a regional detention pond and 
channel improvements.  Incorporated 
into the channel improvements were two 
“faux” rock drop structures as well as a 
new outlet spillway from the existing 
Woodys Pond.  This was a cooperative 
project with Denver, Jefferson County 
and Colorado Academy (CA).  During 
the design process CA developed a 
master plan for The Alumni Nature 
Preserve that encompassed most of the 
drainage facilities.  The preserve will be 
made up of various geozones each 
representing a particular ecological and 
cultural environment and connected by 
an extensive pathway system, part of 
which will provide maintenance access 
for the drainage improvements.  This 
project has been a fine example of 
various stakeholders partnering to 
develop a truly multifunctional drainage 
improvement project. 
 
This past year saw the start of the fourth 
and final phase of the Goose Creek 
project in Boulder.  This has been a 
multi-year project (the first phase was 
constructed in the mid-80s), of which 
the fourth phase should be completed in 
the spring of 2003.  This multi-million 
dollar project will remove hundreds of 
properties, both residential and 
commercial, from the 100-year 
floodplain.  Congratulations to the City 
of Boulder for staying the course in 
implementing this important drainage 
and flood control project. 
 

This coming year looks to be equally as 
busy with almost $8.8 million identified 
in the 5-Year Capital Improvement 
Program for 33 new or existing projects.  

The new year has all the appearances of 
a banner year as we anticipate going to 
construction with the long awaited Van 
Bibber Creek Flood Protection Project.  
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This project, in which the District and 
City of Arvada have partnered with 
the U. S. Army Corps of Engineers, is 
projected to be bid by the Corps in 
January, 2003.  This project officially 
began in 1989 when the District and 
Corps entered into an agreement for 
the feasibility study of the Van Bibber 
project.  Even prior to 1989, the 
District and Arvada worked with the 
Corps in the development of a 
reconnaissance report and made their 
first major land purchase in 
anticipation of the project in 1988.  
This past year, the City of Arvada has 
been purchasing the needed lands and 
easements needed for the project as 
well as relocating utilities that are in 
conflict with the proposed 
improvements. 
 
 

 
The Leyden Lake project features a 380 feet wide roller compacted concrete 
spillway with a capacity of 75% of the probable maximum flood. 

The Marcy Gulch channel stabilization 
project included a dozen soil cement 
drop structures to stabilize the 
longitudinal slope of the channel, along 
with restoration and creation of wetland 
areas.  Last spring 200 high school 
students spent several hours on a 
Saturday planting upland shrubs and 
wetland plants along the newly 
completed construction area.  The 
photos to the right and below show the 
students in action. 

 

 


