

SECTION 01320
DOUGLAS COUNTY ROUTINE MAINTENANCE SCHEDULE

CONTRACTOR: COLORADO TOTAL MAINTENANCE
ROUTINE MAINTENANCE CONTRACT NO. 07-01.11

Week starting on Monday of:

DRAINAGEWAY NAME/REACH	LOCAL GOV	FREQ	Week starting on Monday of:														
			JANUARY 1 8 15 23 30	FEBRUARY 5 12 19 26	MARCH 5 2 19 26	APRIL 2 9 16 23 30	MAY 7 14 21 28	JUNE 4 11 18 25	JULY 2 9 16 23 30	AUGUST 6 13 20 27	SEPTEMBER 3 10 17 24	OCTOBER 1 8 15 22 29	NOVEMBER 5 12 19 26	DECEMBER 3 10 17 24 31			
BALDWIN GULCH Reach: Drop Structure at Ponderosa Dr. Debris	PARKER	3							D		D		D				
BIG DRY CREEK - WILDCAT RIDGE TRIB. Reach: Wildcat Ridge Pkwy. to Colette Dr. Debris	DOUGLAS	3								D			D		D		
CHERRY CREEK Reach: Along Lincoln Ave. at Cherry Cr., Pond B and C Debris Mowing	PARKER	3 3							D M			D M		D M			
CHERRY CREEK - APACHE PLUME TRIB. Reach: Apache Plume Dr. to Jordan Rd Debris Mowing	PARKER	4 4							D M			D M		D M			
CHERRY CREEK - COTTONWOOD MEADOWS TRIB. Reach: Jordon Rd. to Second Drop Structure Debris Mowing	DOUGLAS	4 4							D M			D M		D M			
CHERRY CREEK - DRAINAGEWAY C Reach: Horse Cr. St. (ext.) to Second Drop Structure Debris Mowing	PARKER	3 3										D M		D M		D M	
CHERRY CREEK - DRAINAGEWAY D Reach: French Cr. Ave. to Ventana St. Debris Mowing	PARKER	3 3										D M		D M		D M	
CHERRY CREEK - EAST STROH GULCH Reach: Confl. w/ Cherry Cr. to Parker Rd. Debris Mowing	PARKER	3 3										D M		D M		D M	

